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VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * * * * * * * * * CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 03-Jan-2017 

Customer Order Number:DW969S9082 

UNIMATIC SOILS RD OU1 

EPA 783 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

463300 BZ941 

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

Accounts Of 

27082301 

Partial# 1 1S-Nov-2016 Thru 03-Jan-2017 
. . 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 4S268-7002 

Billed Accou.nting Classification 
. - -

068 068 x 814S.OOOO 2017 00 0000 012802 0000 00000 6801001S 

Line Item ··· Moa Description 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER GS 
KANSAS CITY DISTRICT GS 
S720 INTEGRITY DRIVE 

MILLINGTON TN 380S4-SOOS 

Billing Accounting Classification 

$4.462.00 096 NA x 3122.0000 Gs 08 2415 868 012802 95231 

Eaid No 
- -- - -- - - ---- ·- - -· 

INHOUSE - LABOR 
INHOUSE - LABOR 
INHOUSE - LABOR 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTlACATlON 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 
"I CERTIFYTHATTHE Ao'..": :: ARTICLES WERE DELIVERED A."D CIR 
THE SERVICES P':RFORMED .1{3 STATED AND THATTHE PAYJ\:ENT 
REQUESTED !S CORRECTTO 1l: E BESTOF MY KNOWLEDGf. AND 
SHOULD BE Pf .ID AND CHARGED TO THE APPROPRIATIC ::(S) OR 

Payment Due Date: 02-Feb-2017 Pay This Amount: 

fllND AS INDICAT/07 ~ 
DATE SIGNATUR 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 444S-R 

~_$}) tit·•p \¥\, 1'u.-~ 

$SO,OOO.OO 

$4,462.00 

$0.00 

$4,462.00 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

$4,462.00 

Amount 

$1,364.S4 
$368.42 

$2,729.04 
$4,462.00 

$4,462.001 / 

$0.00 

$4,462.00 

cobilnonit.334 v2.1.4 



msfcr.2.1.18 344 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING, NJ 
IA Number: DW96959082 

MONTHLY REPORT FOR DECEMBER 2016 

r 

PROGRESS RE PORT 

Page: 219 
Date : 03-JAN- 2017 
Ti me: 11:56:03 

J Revised Reimbursable Direct Fund Cite IA Total s J 

I (096X3122) (096X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
[ Total Funds Authorized: $50,000.00 $0.00 $50 , 000.00 \ 

I I 
I I 
\ Less Total Expenditures : (- ) $4 , 4 62. 00 $0. 00 $4, 4 62. 00 \ 
\ Less Undel ivered Orders: ( - ) $0 . 00 $0. 00 $0. 00 \ 
[ Less Commitments: (- ) $15,038 . 00 $0.00 $15,038.00 [ 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance : $30,500.00 $0.00 $30,500.00 I 

--- --- I 

I BILLING ACTIVITY (096X3122): I 
I ----------------------------- I 
I I 
[ Bill Number: 27082301 [ 

I I 
I Funds Expended During Report Pe r iod: $4, 4 62 . 00 I 
\ Total Billed to Date: $4, 4 62. 00 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended Dur i n g Report Period: $0.00 [ 
I Total Expended to Date : " $0. 00 [ 

FOR OFFICIAL USE ONLY (FOUO) 



msfcr.2.1.18 344 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING, NJ 
IA Number : DW96959082 

Bill Number: 27082301 
Bill Invoice Date : 03- JAN-2017 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145) : 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH : 

Individual 

STEPHANIE CLARK 
DANE M MORRIS 
PAUL D SPECKIN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$4,462.00 

$0 . 00 

Costs for 
Current Month 

$1,674.26 
$1,054.78 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2, 729.04 
$1,732.96 

$4,462.00 

PROGRESS REPORT 

Prior Month's 
Summary 

$0 . 00 
$0.00 
$0.00 
$0 . 00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

Function Hours 

PROJECT CONTROL SPECIALIST 2.00 
GENERAL ENGINEER 1.00 
LEAD CIVIL ENGINEER 27.00 

FOR OFFICIAL USE ONLY (FOUO) 

- ---

Project Costs 
to Date 

$1,674.26 
$1,054.78 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2, 729 . 04 
$1,732.96 

$4,462.00 

Labor Amount 

$166.64 
$93.80 

$3,789.95 

Page: 220 
Date : 03- JAN-2017 
Time: 11:56:03 



msfcr.2.1.18 344 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING, NJ 

LABOR BREAKOUT FOR MONTH : 

Individual 

KRI S A HUBER 

TOTAL LABOR : 

Location 

KANSAS CITY DISTRI CT 

PROGRESS REPORT 

Function Hours 

CONTRACT SPECIALI ST 4 .00 

34 . 00 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$411.61 

$4,462.00 

Page: 221 
Date: 03- JAN- 2017 
Time: 11 :56:03 



Unimatic Superfund Site OU1 RD: Progress Report for EPA Region 2 

Site: Phase: Remedial Design Unimatic Groundwater Contamination -
NJD002164796 OU1 Building and Soils 

Bill No.: 27082301 #01 IA No.: 

Reporting 
Period: 

Work Performed 

From: 

15 Nov 2016 

DW96959082 (P2-463300) 

To: 

03 Jan 2017 

Narrative Initiate project work, management resources and schedule. 

IAG Expiration Date: 

EPA RPM: 

Trevor Anderson 

Meetings • Monthly progress calls will be scheduled after contract award. 

10 November 2021 

USACE PM: 

Amy Darpinian 

Key • 
Milestones 

IAG accepted. Project Execution Plan presented at Acquisition Strategy Board on 3 Jan 2017 and approved 
on 18 Jan 2017. 

Com feted • Initiate review AE contractor's ualifications to evaluate best ualified firm. 

Projected Work 

Narrative • Focus is on task order award. 

Meetings • Month! rogress calls to be scheduled after contract award. 

Key • Interviews with AE's in early February. Send out RFP by 17 February. 
Milestones • 
Projected 

USACE develop government estimate. Contractor submit proposal. Negotiations. Review and task order 
award. 

• Draft ro · ect schedule to be submitted after task order award. 

Issues 
• GREEN 
• GREEN 

• GREEN for project data gap review and work plan preparation. Funding plan submitted January 2, 2017 to EPA. 

• Adequate funds available for in house team work for task order award and review of conh·actor's work plans. 

Obligations Plan (FYl 7 and FY18) 

Planned Date Actual Date Notes 

Contract 

tbd $225,000 June 2017 Task order mod to add funds for field work. 
tbd $200,000 March2017 Award new task order. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's investigations and remedial designs for the Unimatic Superfund Site OUl Building & Soil. 

Wendy Stonestreet 

~b~ 
Amy Darpinian, Project Manager 
816-389-3897 

January 31, 2017 

Date 
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FY17Q1 

Bill# 1 2 
Item Dec-16 Jan-17 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 1,364.54 

Administrative Overhead 388.42 

Labor 2,729.04 

COE Subtotal 4,482.00 -

USACE Cumulative 4,482.00 

Funding Received-USACE 50,000 

Cumulative Funds Received-USAGE 50,000 50,000 

Contract -
Contract Cumulative 

Funding Received-Contractor 200,000 

Cumulative Funds Received-Contractor 200,000 200,000 

Total IA Funds Received 250,000 250,000 

Total This Period: 4,482 -
Cummulative Total: 4,482 

Remaining To Bill 245,518 

Projected 4,482.00 12,482 

$300,000 

Unimatic Superfund Site Soil/Bldg RD 
DW95908201; P2: 463300 

Funds Availability 
FY17Q2 FY17Q3 

3 4 5 6 7 

Feb-17 Mar-17 Apr-17 May-17 Jun-17 

- - - - -

50,000 50,000 50,000 50,000 50,000 

200,000 200,000 200,000 200,000 200,000 

250,000 250,000 250,000 250,000 250,000 

- - - - -

20,482 28,482 66,482 104,482 142,482 

FY17Q4 

8 9 10 
Jul-17 Aug-17 Sep-17 Totals 

-
-

1,364.54 

388.42 

2,729.04 

- - -

4,482.00 

50,000 50,000 50,000 

-

200,000 200,000 200,000 

250,000 250,000 250,000 

- - -
4,482.00 

180,482 218,482 256,482 

- I\ '-'~~~~-~· ' ,__....--=~=~ ----~------------£::.'-----
~ USACE Cumulative 

$250,000 

$200,000 

$150,000 .;i:--2 _________ _, 

$100,000 

$50,000 --~---------------
~ .... --

~r.----------Jf..-----------*"---------- :7.\. 

$0 
Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 

Unimatic Soil RD cost track.xlsx 

-­_,~--­__ ............ 

Jul-17 Aug-17 Sep-17 

~Contractor Cumulative 

~Total Spent 

---"%.--- Projected 

==[':;== Total IA Funds Received 
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